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List of Acronyms 
Acronym / 

abbreviation 

Full form / explanation Use in D5.4 

AR6 Sixth Assessment Report IPCC assessment cycle referenced in relation to 

climate science and regional climate variables. 

COM(2021) 

82 

European Commission 

Communication COM(2021) 82 

Reference to the EU Climate Adaptation Strategy 

used in the KNOWING summary. 
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Acronym / 

abbreviation 

Full form / explanation Use in D5.4 

D4.1 Deliverable 4.1 – Stakeholder 

Involvement Plan 

Referenced in Annex B as a document where 

benefit-sharing strategies are specified. 

D4.3 Deliverable 4.3 – Outreach 

Documentation / WP4 

communication-tool task 

Referenced as a basis for Climate Activation & 

Empowerment Services and event requests. 

D4.4 Deliverable 4.4 – KNOWING 

Shape Your Future App 

Interactive app for climate literacy and 

engagement; referenced as delayed and later 

launched. 

D4.5 Deliverable 4.5 – KNOWING 

Playful Trainings 

Slide-based training format for interactive 

communication of KNOWING concepts and 

Climate Impact Contexts. 

D4.6 Deliverable 4.6 Referenced once in the executive summary in 

connection with the DSS; numbering should be 

checked against D4.7 before final publication. 

D4.7 Deliverable 4.7 – Decision 

Support Service 

Conceptual version and final prototype of the 

system-based decision support tool. 

D5.1 Deliverable 5.1 – DEC Plan Referenced in Annex B as a document relevant to 

stakeholder involvement and benefit sharing. 

D5.2 Deliverable 5.2 – KNOWING 

Toolbox 

Referenced as the channel through which AI-

based language synchronisation tools may be 

made available. 

D5.3 Deliverable 5.3 – Dissemination 

Archive 

Referenced as a public access point for event 

retrospects and materials. 

D5.4 Deliverable 5.4 – Knowledge 

Calendar and Archive 

The present deliverable supporting planning, 

documentation, archiving and dissemination of 

workshops and trainings. 

D6.10 Deliverable 6.10 – Data 

Management Plan 

Referenced for Zenodo and Fediverse publication 

arrangements. 

KER4 Key Exploitable Result 4 – 

Climate Activation & 

Empowerment Services 

Result category addressed by the training, 

workshop and communication-tool activities in 

D5.4. 

LCA Life Cycle Assessment Referenced in relation to a workshop on the life-

cycle assessment of a wind turbine in South 

Westphalia. 

Mxx Project month Month-based project timing notation used 

throughout the roadmap, e.g. M18, M37, M38, 

M46 and M48. 

Q1/2026 First quarter of 2026 Calendar-quarter notation used in the workshop 

planning timeline. 

T4.3 Task 4.3 WP4 task referenced in relation to Climate 

Activation & Empowerment Services and 

communication tools. 

T5.4 Task 5.4 Task associated with workshop, training, micro-

event data and the Knowledge Calendar and 

Archive. 

T5.5 Task 5.5 – Business Models & 

Exploitation Plan 

Task to which local workshops and exploitation-

oriented use cases feed. 

VHS Volkshochschule / adult 

education centre 

Adult education centre in South Westphalia 

involved in co-creating a seminar series. 

WG I / II / III Working Groups I, II and III IPCC working groups referenced as target 

audiences or knowledge users for the Impact 

Interaction Knowledge Base. 

WS Workshop Short form used in the context of WP4 workshops 

and training formats. 
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Glossary 
Term Explanation 

Backend service Technical service operating behind the public website interface; in D5.4, the 

event database can feed several websites as frontend outputs. 

Capacity-building 

format 

Structured activity such as a workshop, training or micro-event designed to 

strengthen stakeholder skills, understanding and uptake of KNOWING tools. 

CIC Climate Impact Context 

Climate Activation 

& Empowerment 

Services 

KNOWING service family aimed at increasing climate literacy, supporting 

playful training and enabling practical decision support for different target 

groups. 

Co-creator Person or partner added to the event workflow to collaborate on planning, 

content development or implementation. 

Content package Curated set of event materials such as training materials, guidelines, 

summaries, recommendations and recordings prepared for publication and 

reuse. 

Drupal open-source content management system used for complex, multilingual and 

institutionally managed websites 

Facilitation guide Reusable guidance document helping organisers prepare, run and replicate 

workshops or trainings. 

Fediverse 

streaming 

repository 

Decentralised or federated online service considered for making recordings 

available beyond centralised platforms. 

Knowledge 

Calendar and 

Archive 

D5.4 infrastructure for planning, documenting, publishing and reusing 

KNOWING training and workshop materials. 

KNOWING 

Communication 

Tools 

Umbrella term in D5.4 for the Shape Your Future App, Playful Trainings and 

Decision Support Service. 

Micro-event Small-scale workshop or training format used to test, disseminate or adapt 

KNOWING communication tools in demonstrator regions. 

Playful Trainings Interactive, slide-based training format that communicates KNOWING concepts 

and applies them to the project’s Climate Impact Contexts. 

Publication 

scheme 

Planned route for making D5.4 outputs publicly accessible through the 

KNOWING website, Zenodo, YouTube and potentially Fediverse services. 

Shape Your 

Future App 

Interactive KNOWING app designed to promote climate literacy and 

stakeholder or citizen engagement. 

Syndication Republishing or sharing event retrospects and materials across partner 

websites, project websites or other platforms under defined rules. 

Typo3 Open-source enterprise content management system widely used by public 

institutions, universities and larger organisations, especially in Europe 

Wordpress open-source content management system (CMS) used to create, manage and 

publish website content 

Workshop Interactive format focused on co-design, validation, discussion, practical 

exercises and stakeholder feedback. 

Zenodo Open repository considered for publishing training materials, guidelines, event 

summaries, recommendations and recordings. 
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Executive summary 

The KNOWING project develops a modelling framework to assess interactions between climate change 

impacts, adaptation strategies, and mitigation pathways, focusing on three Climate Impact Contexts: 

heat waves & health, soil fertility & agriculture, and flooding & infrastructure. Key Exploitable Results 

(KERs) include modelling tools, mitigation typologies, and activation services. 

This deliverable (D5.4) supported the planning, documentation, and dissemination of workshops and 

training events designed to promote the practical uptake of KNOWING tools and services. With key tools 

like the KNOWING Shape Your Future App (D4.4), Playful Trainings (D4.5), and the Decision Support 

Service (DSS – D4.6), regional training activities started from M38 onward.  

Initial activities included: 

• Launch of an event management tool in M18. The framework/platform was not developed 

specifically for KNOWING as originally intended but was instead based on a tool that is part of 

SCC's background IPR. The event management tool based on this framework is offered as the 

website with a KNOWING sublevel domain (https://events.knowing-climate.eu/) 

• Playful Trainings sessions in South Westphalia for tool co-creation, 

• Early testing of the KNOWING Shape Your Future App in Naples, 

• Numerous workshops to explore local exploitation pathways, 

• Stakeholder journey from “Setting the scene” to “Vision” and the resulting pathways providing 

diverse insights within the project regions or regions with matching transferability indicators. 

 

The Knowledge Calendar and Archive provide access to training materials, event documentation, and 

recordings. While KNOWING does not develop a stand-alone communication or data tool, training 

templates and documentation are available on the project website to support wider replication. 

Additionally, a dataset has been made available on Zenodo, that can be incorporated in databases and 

applications as to support development and implementation of climate adaptation and mitigation 

pathways. 

D5.4 contributes to the sustainability and exploitation of KNOWING results by embedding them into 

regional training formats and enabling their use by stakeholders beyond the project. 

The detailed planning for the implementation of workshops and events is outlined under section 4. 

Training and Workshop Concept/4.1 Timeline. Data as specified in Task 5.4 for workshops, trainings and 

microevents according to current planning is published in the database.  

  

https://events.knowing-climate.eu/
https://10.0.20.161/zenodo.20329247
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1. KNOWING summary 
Climate change has been globally recognised as an existential threat requiring urgent action to avoid 

catastrophic consequences. Hence, the EU’s Green Deal has been proposed “to make Europe the first 

climate neutral continent in the world”. This includes not only the elimination of net emissions of 

greenhouse gases by 2050; this is to be achieved while decoupling economic growth from resource use 

and striving for a fair implementation, leaving no person and no place behind. This ambitious goal is 

additionally challenged by the need to adapt to unavoidable impacts.  

According to the EU’s Climate Adaptation Strategy (COM(2021) 82), “improving knowledge and 

managing uncertainty” is key for realising the vision of a climate neutral and climate-resilient Union, as 

“Climate change is having such a pervasive impact that our response to it must be systemic”. Thus, 

there is an urgent need for an integrated approach for enhanced understanding of the interaction, 

complementarity and trade-offs between adaptation and mitigation measures, especially regarding 

the expected increase in regional mean temperature, changing precipitation pattern and soil moisture 

(IPCC AR6 WG I). Furthermore, this understanding and knowledge needs to be provided to a broad 

audience to support local authorities in EU countries for developing regional programmes. 

 

To achieve this goal, KNOWING will produce the following key exploitable results (KERs): 

1. an Impact Interaction Knowledge Base comprising causal relations of climate and 

intervention impacts, rebound effects, coping strategies, etc. to inform Climate-ADAPT and 

IPCC Working Groups I, II & III 

2. an Impact Interaction Model Framework consisting of a system dynamics model, climate 

and sector models for integrated assessment of impacts (direct and indirect) of climate change 

and countermeasures  

3. a Typology of transferable Climate Mitigation Pathways including optimised bundles of 

adaptation and mitigation measures for different typical Climate Impact Contexts (heat waves, 

soil fertility, flooding) 

4. Climate Activation and Empowerment Services addressing different target groups (citizens, 

businesses, authorities) to enhance climate literacy, provide playful trainings and support 

decision making  

These results, developed with the support of an External Expert Advisory Board (EEAB) and a 

Stakeholder Reference Group (SRG), will accelerate the transition to a climate-neutral and resilient 

society and economy enabled through advanced climate science, mitigation and adaptation pathways 

and behavioural transformations. 

This Deliverable is part of WP5 Dissemination, Exploitation & Communication and will facilitate and 

support the organisation of Events, Trainings & Workshops and make training materials accessible. 

  

KNOWING aims to develop a modelling framework to help understand and quantify the interactions 

between impacts and risks of climate change, mitigation pathways and adaptation strategies. The 

framework will be used to assess the interrelations between public and private adaptation and 

mitigation strategies in order to identify mitigation pathways along optimised combinations of 

interventions in different sectors (e.g. energy, mobility, land use, construction, agriculture). The 

framework will focus on three main Climate Impact Contexts (CICs): (1) Heat waves & health, (2) Soil 

fertility & agriculture, and (3) Flooding & infrastructure (including river and coastal flooding). It be applied 

in four Demonstrator and five Follower Regions by involving authorities, stakeholders and citizens 

to develop enhanced activation and empowerment services, providing target-group-specific 

awareness, education and decision support tools to improve the comprehensibility of complex 

interrelations and support strategic planning of combined adaptation and mitigation measures. 
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2. Objective of the Deliverable 
The overall goal of this deliverable is to support the preparation, organization, documentation, and 

accessibility of KNOWING workshops and training sessions. It contributes directly to the long-term 

usability and exploitation of KNOWING’s Key Exploitable Results (KERs), particularly in the Demonstrator 

and Follower regions. 

Specifically, the deliverable aims to: 

• Facilitate and document capacity-building formats that support the uptake of KNOWING tools 

and services by regional stakeholders, multipliers, and practitioners.  

• Enable structured access to training content, presentations, guidelines, and templates, with a 

focus on the practical application of KNOWING’s Climate Activation & Empowerment Services 

(KER4). 

• Support the rollout of the following KNOWING Communication Tools & Services: 

o KNOWING Shape Your Future App 

o Playful Trainings 

o Decision Support Service (DSS) 

• Provide a technical infrastructure – the Knowledge Calendar and Archive – for managing, 

sharing, and reusing event materials. This infrastructure will be integrated into the KNOWIN 

Knowledge Base, offering searchable access to training materials, workshop summaries, and 

support resources for users and stakeholders. All relevant materials are made publicly 

accessible and will continuously be updated to ensure usability during and beyond the project 

period. A framework/platform was not developed specifically for KNOWING as originally 

intended but is instead based on a tool that is part of SCC's background IPR. The event 

management tool based on this framework is offered as a link on the project´s website. A 

dataset has been made available on Zenodo, (reserved DOI 10.5281/zenodo.20329247) ( that 

can be incorporated into databases and (agentic) applications as to support development and 

implementation of climate adaptation and mitigation pathways. 

• Plan and implement a roadmap for trainings and training events (“micro-events”) across 

demonstrator and follower regions: 

o Specific: Training events focus on the application of the App, DSS, and Playful 

Trainings tailored to regional needs and stakeholder types. 

o Measurable: A minimum of 8 workshops and microevents were conducted by the end 

of the project—at least 2 per demonstrator region (South Westphalia, Naples, 

Granollers, Tallinn), with the possibility of additional activities in follower regions. 

o Achievable: Events build on tested formats and local partnerships established in WP5, 

ensuring logistical and institutional feasibility. 

o Relevant: Activities directly support the exploitation and application of KER4 tools in 

local contexts, including regional policy integration, civil society engagement, and 

planning practice. 

o Time-bound: Implementation began in Month 38, with a completion target of Month 

47, ensuring documentation and publication by project end (Month 48), see also 4.2 

Timeline 

  

https://10.0.20.161/zenodo.20329247
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3. Introduction 
This deliverable introduces the Knowledge Calendar and Archive as a central tool to support the 

organisation, documentation, and accessibility of workshops and training sessions developed within the 

KNOWING project. Its core function is to facilitate the structured planning and publication of capacity-

building formats that contribute to the uptake and exploitation of KNOWING’s results. 

The platform focuses on the training and dissemination of KNOWING’s Climate Activation & 

Empowerment Services (KER4), developed in WP4 Tasks 4.3 to 4.7. These services are based on three 

key project deliverables: 

• D 4.3 – Outreach Documentation (Update D4.3) 

• D4.4 – KNOWING   Shape Your Future App (M25, delayed to M36): An interactive tool to 

promote climate literacy and engagement, tested and deployed in the Naples demonstrator. 

• D4.5 – KNOWING Playful Trainings (M37): A slide-based training format designed to 

interactively convey the core concepts and relevance of the KNOWING project. It introduces 

key scientific insights and applies them to the three Climate Impact Contexts (CICs). The 

format was co-developed and piloted in the South Westphalia demonstrator and serves as a 

flexible tool for awareness-raising, stakeholder engagement, and local adaptation of 

KNOWING results. 

• D4.7 – Decision Support Service (DSS) – Final Prototype (M46): A system-based decision 

support tool that links modelling results to stakeholder decision contexts and training use 

cases. 
 

Together, these tools aim to enhance climate awareness and decision-making capacity among regional 

stakeholders, including public authorities, civil society actors, and educators. 

The Knowledge Calendar and Archive, hosted on the KNOWING website, provides searchable access 

to training content, such as workshop summaries, presentation materials, and practical templates. It is 

designed as a user-friendly and collaborative system that allows project partners and demonstrators to 

co-create and share training formats. A framework/platform was not developed specifically for 

KNOWING as originally intended but is instead based on a tool that is part of SCC's background IPR and 

was further developed in the EU HORIZON CSA project MAIA (GA 101056935 

).  KNOWING content could be integrated seamlessly and also distributed to the KNOWING website via 

a programming interface. The event management tool based on this framework is offered as a link on 

the project website directed to the domain https://events.knowing-climate.eu/ 

As of M48, key tools were being finalised, enabling the launch of structured training activities across all 

demonstrator regions. The publication of all materials is aligned with a multi-channel dissemination 

strategy, including Zenodo, services, and integration with third-party platforms. This ensures that 

KNOWING outputs are not only archived but actively shared with broader audiences – including 

policymakers, practitioners, and the public. 

  

https://events.knowing-climate.eu/
https://zenodo.org/communities/knowing/records
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4. Training & Workshops Concept 
Different workshops and training sessions were organised across the four Demonstrator regions 

(Naples, Granollers, South Westphalia, Tallinn) in order to maximise the usability of the knowledge 

communication tools developed in WP4 Task 4.3 – namely the KNOWING Shape Your Future App, the 

KNOWING Playful Trainings, and the KNOWING Decision Support Service (DSS). 

In this chapter, we specify the types of content in more detail that are accessible via the KNOWING 

website through the Knowledge Calendar and Archive. These content types include materials generated 

during trainings and micro-events, such as: 

• slide decks and visual training modules, 

• workshop materials and documentation, 

• downloadable templates and facilitation guides, 

• policy- and practice-oriented briefing materials, 

• summaries and evaluations of stakeholder feedback. 

 

This structure ensures that the training content is not only well-documented, but also reusable and 

transferable, supporting the uptake of KNOWING tools in both Demonstrator and Follower regions 

beyond the project lifetime. 

Although being learning activities, the format, objectives and expected outcomes of these types of 

events differ conceptually from one type to another in the following way: 

• Format: A workshop typically involves active participation and hands-on activities. It is designed 

to encourage collaboration, problem-solving, and the exchange of ideas among participants. 

Workshops often include group discussions, brainstorming sessions, group exercises, and 

practical tasks. In contrast, a training session is usually more structured and instructor-led, with 

a focus on delivering information, teaching specific skills, and providing guidance. 

• Objectives: The objectives of a workshop and a training session can differ. A workshop often 

aims at promoting creativity, critical thinking, and skill development through experiential 

learning. It may focus on enhancing teamwork, fostering innovation, or problem-solving. On the 

other hand, a training session typically focuses on transferring knowledge, teaching specific 

skills, or providing information about a particular subject. The primary goal is to enhance 

participants' understanding and competence in a specific area. 

• Duration: Workshops often span a longer duration compared to training sessions. Workshops 

can be conducted over a few hours, a full day, or even multiple days, allowing for in-depth 

exploration of a topic. Training sessions, on the other hand, are typically shorter and more 

focused, ranging from a few hours to a day or two. 

• Outcome: The expected outcome of a workshop and a training session also differs. In a 

workshop, the desired outcome may include generating new ideas, developing innovative 

solutions, fostering collaboration, or building skills through experiential learning. In contrast, the 

outcome of a training session is usually focused on improving knowledge, developing specific 

skills, or enhancing understanding of a particular subject matter.   

4.1 General idea  

The general objective is to design both workshops and training sessions that support and maximise the 

use and dissemination of the KNOWING Communication Tools. Specifically, workshops will be used to 

co-design and validate the functionalities and usability of the KNOWING Communication Tools through 
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discussion and interactive activities, while training sessions will be used to demonstrate and to provide 

information and instruction on the use of such tools. 

Both types of events will be provided at each demo site according to the following criteria: 

 

Table 1: Structure and content of the workshops and training sessions 

Structure and content Workshops Training sessions 

Objective Promote creativity and critical thinking Transfer/Dissemination of KNOWING 

Communication Tools  

Format Ideally in person (potential match with the 

WP4 WS on Vision and Pathways) 

although virtual WS can be also 

considered 

High interactivity of attendees 

Language: local 

Virtual (online session) 

Low interactivity of attendees (limited to 

asking questions or seeking clarification) 

The session will be recorded for future 

use 

Language: local and/or English 

Duration  2-5 hours 0.5 - 1.5 hours 

Attendees Same attendees (stakeholders) as WP4 

WS (potential to merge with WP4 WS) 
Potential users of the developed tools: 

decision-makers, planners, 

environmental educators, university and 

schoolteachers, etc. 

Outcome New ideas for tool’s development 

Validation of tool’s functionalities 

Ensure and enhance the use of the 

developed tools 

4.2 Timeline 

The original plan was to start using the communication tools in the demonstrators' micro-events when 

the first KNOWING Communication Tool would be finalised in M24. During the course of the project, it 

became clear that precise co-creation with the regions is of particular importance and therefore more 

time is needed to create impactful content. The use of the communication tools in micro-events of the 

demonstrators was planned after the presentation of the KNOWING Communication Tools at the 

KNOWING Consortium Meeting in Demonstrator region South Westphalia (M37-M38). The aim of two 

micro-events per demonstrator per year remained (one workshop and one training session per demo 

site makes 8 in total). This resulted in a minimum number of two micro-events per demonstrator using 

the KNOWING communication tools by the end of the project. 

According to this timeline, the results of the workshops, carried out at each demo site, contributed to 

the design and tuning of the KNOWING Communication Tools (KNOWING Shape Your Future App and 

KNOWING DSS are updated every 8 months), while the results (recording) of the training sessions will 

be available for future uses as it is explained in the following sections. 

Update M48  

Review: 

• M18: Delivery of D5.4, installation of an event management tool on the KNOWING website. 
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• M18-M23: Development of the stakeholder workshops “Challenge” and “Vision,” including 

preparatory self-assessments for participants, Miro boards, and custom-designed game cards 

to support implementation. 

• M25: Workshop on the Life Cycle Assessment (LCA) of a wind turbine with members of civil 

society in SWF, aimed at identifying the essential components of a playful training slide deck. 

• M30-M37: Development of a guideline to prepare for Playful Trainings Workshops as part of 

D4.5  

• M32-M36: Use of the work-in-progress from D4.4 and D4.5 for the co-creation of a seminar 

series in collaboration with the adult education centre (VHS) in SWF. (8 micro sessions) 

• M37: Launch of KNOWING Shape your Future App (D4.4) and Playful Trainings (D4.5) 

• M38: Development of the dataset to support the preparation, planning, and implementation of 

workshops, including links to materials and experience reports. 

• M37-40: Prepared sessions between Demonstrator partners and modellers to be informed about 

modelling outputs and co-develop conclusive discussions with stakeholders. In SWF alone, this 

included 6 preparatory sessions with the main CLUMondo land use model.  

• M40: 1 Workshop in all 4 Demonstrator areas with selected stakeholders to test the solutions, 

identify and document weaknesses, and define a second workshop with a specific target group 

including civil society in Q1/2026 

• M41-48: Translation of materials for events and workshops with civil society 

• M43 - M46: Pathway workshop follow-up session with stakeholders in all demonstrator regions 

to better understand output of energy models  

• M44: Translation of the entire Shape Your Future App to German offered as a web app on the 

KNOWING website 

• M44: Two workshops based on Playful Trainings with scholars in Hamburg, organised by partner 

BEF DE 

• M45: Workshops with Demonstrators SWF, Granollers and Tallinn to discuss outcome of 

pathway workshops to develop exploitation strategies, playful trainings and the Shape Your 

Future app as new alignments between KNOWING results and regional institutional and 

governance planning or to develop entirely new project ideas (cf. D 5.5 Exploitation Plan, Annex 

C) M46-48: One workshop in each Demonstrator area for a specific target group including civil 

society; regional final events in all Demonstrator regions (Tallinn 8 April, Granollers and SWF 27 

May, Napoli 9 June) 

• M45-46: 1.5h trainings on transferability and DSS with all Demonstrators with the DSS still being 

under development  

• M45: Workshop in SWF for a new project WirkungsWerkstatt (Impact Shopfloor) together with 

adult education centre VHS Arnsberg-Sundern as an exploitation of Playful Trainings and the 

Shape Your Future app platform, followed by 5 micro-events with singular participants and 

participating groups.  

• M46: Granollers planning for subsequent trainings in M47 and M48; planning for more scholar 

workshops in follower Herzogtum Lauenburg  

• M44-48: Four excursions in SWF with stakeholders to wind park projects to discuss KNOWING 

ambitions on-site  
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• M48: Publication of Stakeholder Workshop Blueprints for all four stakeholder workshops on the 

KNOWING website to guide Followers  

• M48: Meeting with director and deputy of SWF Province Government responsible for space 

planning to explain KNOWING outcome and exploitation and prepare for regional final event  

5. Database and Workflow 
The Knowledge Calendar and Archive increase the sustainability of KNOWING workshops and training 

sessions by providing access to training materials, recordings, tools, and guidelines, etc. It is relatively 

easy to adapt to the evolving needs of the project and to connect to other tools and services within the 

KNOWING project. 

It shall be accessible beyond the KNOWING project and eventually transferable to other projects and 

initiatives. 

5.1 Purpose and Implementation 

The Knowledge Calendar and Archive use a workflow to co-create content for a micro-event and 

organise it within a small team. However, the event must be replicable and/or serve as a blueprint for 

similar events (by topic/by target audience) and therefore must be comprehensibly documented and 

accessible in the future. 

D5.4 is a facilitator for capacity building measures in the KNOWING project, therefore other KNOWING 

work packages will spark the idea for an event and the content; task 5.4 is mainly fuelled by requests 

from WP4, Task 4.3.  

An event team has prepared the event with skills and knowledge according to the event topic and 

audience, e.g. key users to train utility of tools, scientists to introduce methodology and answer 

questions, assist for organisational and technical issues, etc. In any case a regional contact person 

tailored to the audience will be part of the team  

The performance of digital/hybrid events was supported upon request for all demonstrator regions. 

Event retrospect like e.g. a summary of results, pictures, videos, a download section for presentations, 

etc. will be made accessible publicly in the Dissemination Archive D5.3, but not limited to it. Public 

retrospect of events can be syndicated with other websites (e.g. partner websites, other project 

websites, etc.); defined rules for syndicating events are applicable. 

The status of the event is visible as well as the rights for usage including rights for multimedia elements 

like pictures. 

The application will automate the implementation of syndicating agreements and provide plug-ins for 

the most common website content management frameworks - Wordpress, Drupal (utilised by the EC), 

Typo3 eventually. 
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Figure 1: Interface from the KNOWING project's event management dashboard. 

Figure 1 shows the archive on the web frontend at https://events.knowing-climate.eu/ D5.4 is a backend 

service that can feed into multiple websites as frontend. https://knowing-climate.eu/news-and-

events/events/The KNOWING event database   is designed for comprehensive event management, from 

initial planning and co-creation with team members through to publicising and evaluating the event. It 

supports various types of events related to the project's objectives, whether they are communication 

activities, scientific publications, or other significant project milestones.  The content may differ from 

content displayed on the KNOWING website, depending on automation by a plug-in. 

The interface includes options to view and edit events, with a search bar to filter events by name or 

status. It is possible to either create an “Event Forecasts” or a “New Event”, depending on the planning 

phase of the event. It will be possible to describe and plan events in detail and co-create with the relevant 

partners. Events can be personalised for individual users to manage their events. 

https://events.knowing-climate.eu/
https://knowing-climate.eu/news-and-events/events/
https://knowing-climate.eu/news-and-events/events/
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Figure 2: Interface from the KNOWING project's event management dashboard. 

Once an event has been created, it can be changed in various planning contexts. As a “public event” 

(see tab in Figure 2), details about the event, location and agenda can be defined. In the Assessment 

field, KPIs to be achieved can be defined or, in retrospect, KPIs finally achieved can be analysed. There 

is a section for adding co-creators to the event. Users can set the status of the event as Planning, In 

Progress, or Completed, to track the progress of the event organisation. 

The organisation of events according to T5.4 have started in M37, when Playful Trainings, Shape Your 

Future App, Knowledge Base and Decision Support Service (DSS) and the model pathways will be 

available or described sufficiently to engage regional stakeholders in workshops for them. 

5.2 Event Support 

In addition to the event database (including access to training materials), KNOWING partners have 

received technical support in the preparation, implementation and post-production of events.  

For higher impact on regional level, workshops and training sessions have partly been held in local 

language. However, it can be favourable to share and distribute events beyond regions. To keep the 

effort of localising webinars, workshops and training sessions reasonable, AI tools for (semi-)professional 

language synchronisation will be explored and recommended to regional partners (as listed under 

section 4.2 Update M48). 

5.3 Publication schemes 

D5.4 will be made publicly available and there are multiple ways for interested parties to access it. 

KNOWING Website 

The initial publication will be at the KNOWING website in the “News and Events” section. Selected 

materials such as how to use the KNOWING Communication Tools can also be accessible. 

Zenodo 

Training materials, guidelines, a summary of the respective event and recommendations for multipliers 

of the event are published on Zenodo.(reserved DOI 10.5281/zenodo.20329247). 

https://knowing-climate.eu/activities/
https://zenodo.org/communities/knowing/records
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Training materials, guidelines, a summary of each respective event, and recommendations for 

multipliers—along with a recording of the event, if feasible—are published on Zenodo. The selection and 

preparation of these materials follow a structured publication plan All events conducted by Month 48 will 

be documented and uploaded by the end of the project (Month 48) at the latest. This timeline ensures 

that outputs are curated, quality-checked, and accessible for long-term reuse. 

Publications on Zenodo are in accordance with the KNOWING Data Management Plan (D6.10). 

Arrangements for access to training materials are important to ensure the impact of KNOWING beyond 

the project.  

The production for the workshop and the training sessions started in M38 and was ongoing after the 

KNOWING Shape Your Future App, the Playful Training slide deck and the KNOWING Decision Support 

Service (DSS). They were presented at the KNOWING Consortium Meeting in M37 in Demonstrator 

region South Westphalia in an initial version. The training sessions promote the uptake and 

recommendation of the tools by organisational users and practitioners, thereby increasing the 

engagement with the KNOWING project. 
As described in section 4.1 General Idea, there is a difference between workshop and training sessions 

(“micro-events”). It is expected that the format of local level workshops contributes to the mapping of 

user needs of different target groups and improves the design of use cases for service offerings to be 

exploited. 

Therefore, a series of workshops was designed and co-created with regional partners (demonstrators 

and followers) starting with M38, feeding directly to T5.5 Business Models & Exploitation Plan. 

6. Conclusions 
Micro-events as well as access to output from the stakeholder engagement process are considered 

effective tools to foster the wider uptake of the KNOWING communication tools on regional level. By 

training the utility of the provided Climate Activation & Empowerment Services developed in KNOWING 

T4.3, potential users will more often consider gaining insights for their work from the KNOWING results. 

Participating in workshops will foster awareness for climate related issues influencing the work of 

numerous target groups, e.g. practitioners, financial services, education, local administrations, etc. 

Accessibility for recordings and training materials of micro-events by providing a database and 

publishing it via several channels will contribute to the sustainability of KNOWING results beyond the 

project and allow for an uptake from other (regional) projects and/or initiatives after the end of the 

KNOWING project.  

However, developing a successful format for capacity building will require exploratory effort. Therefore, 

especially the starting events from M38 to M48 were internally revised and the format as well as the 

supporting tool and database did undergo continuous improvements.   
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Annex A: Data Summary 
 The dataset representing D5.4 is uploaded to Zenodo (10.5281/zenodo.20329247) in JSON format. 

Structured collection of dissemination measures - especially stakeholder related workshops and events. 

The dataset may be used to complement own work related to the demonstrator regions as well as the 

Climate Impact Contexts dealt with in the projects. It may be also used to train automated systems in the 

context of stakeholder engagement related to climate.  

The datasets provide a comprehensive and systematic overview of the activities and outcomes of 

stakeholder interaction and engagement in the project. This tool can be used to support the development 

and implementation of climate strategies in regions with similar CICs. It can also provide a climate 

perspective on economic and societal issues in the project regions. In addition, it can support the 

analysis and research activities of public and private stakeholders in order to facilitate the development 

of services.  

It should be noted that no personal data has been involved in the collation of the dataset. Stakeholders 

are defined as organisations and roles within organisations. 
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Annex B: Ethics Considerations 
No relevant ethical areas for KNOWING were touched in preparation of this deliverable.  

 

Human Participation: 

The project does not involve children under the age of 14, and minors over the age of 14 only 

participate with parental consent. 

- No persons in dependent positions or vulnerable individuals/groups are involved in the 

project, so there is no relationship of dependency between participants and the research 

partners. 

- Data is only processed in anonymised or pseudonymised form. 

 
Personal Data: 

No genetic, biometric, or health data are processed as part of the project. 

 

Fair Benefit Sharing: 

Detailed strategies for fair benefit sharing with local citizens and stakeholders in Demonstrator and 

Follower Regions were implemented to transfer innovations and exploitation opportunities of the 

project to the Follower Regions.  

 


